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California Department  First Quarter FY 2006-07 
of Transportation  Project Delivery Report 

Executive Summary 
 

First Quarter FY 2006-07 
 
Project delivery through the first quarter is on 
track overall.  The percentage of projects 
delivered to date is significantly better than 
the first quarter of prior delivery years. 
 
Contract for Delivery 
 
For FY 2006-07, the dollar value of projects 
planned for delivery is $2.3 billion.   
 
Through the first quarter, the Department 
delivered a total of 97 (34 percent of annual 
plan) highway construction contracts valued at 
$454 million (80 were delivered on time and 
17 were delivered early).    
 
Program Delivery Summary  
 
For FY 2006-07, through the first quarter, the 
Department has delivered a total of 221 
projects valued at $683 million from all 
funding programs. 
 
Through the first quarter, the Department 
delivered a total of 13 (25 percent of annual 
plan) programmed State Transportation 
Improvement Program (STIP) highway 
construction contracts valued at $24 million 
(six percent of annual plan).    
 
Through the first quarter, the Department 
delivered a total of 76 (42 percent of annual 
plan) programmed State Highway Operations 
and Protection Program (SHOPP) highway 
construction contracts valued at $421 million 
(33 percent of annual plan).    
 
 
 

The Department has also delivered five out of 
15 planned Intercity Rail projects valued at 
$10 million and the one planned Retrofit 
Soundwall location valued at $1 million. 
 
 
Environmental Document Milestones 
 

For FY 2006-07, the planned total number of 
programmed STIP and SHOPP environmental 
document milestones is 161.   
 
Through the first quarter, the Department 
delivered 41 (36 percent of annual plan) final 
environmental documents and 5 (5 percent of 
annual plan) draft environmental documents.  
 
Right of Way Program 
 

For FY 2006-07, the Department received a 
right-of-way allocation of $269 million dollars.  
Through the first quarter, the Department 
expended $154 million (57 percent of annual 
plan).    
 

Construction Program   
 

There are 683 on-going construction contracts 
valued at $9.6 billion.  
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California Department  First Quarter FY 2006-07 
of Transportation  Project Delivery Report 

Contract for Delivery 
 

  
Director Kempton has signed a contract with 
each of the Department’s 12 district directors 
committing Ready to List (RTL) Milestones for 
delivery by quarter. This commits what the 
Department counts and reports as its project 
delivery commitment for FY 2006-07. 
 
The Contract for Delivery is the Department’s 
fiscal year plan and includes programmed 
projects and projects funded from other sources 
including seismic, toll bridge, and partnership 
projects. The contract is not subject to change, 
so it does not include program amendments, 
emergency, or minor program projects. 
 

Reported delivery through the first quarter is on 
track.  All projects planned for delivery in the 
first quarter were delivered (80 projects valued 
at $402 million). 
 
The Department has also successfully 
accelerated the delivery of 17 projects valued at 
$52 million from the second quarter.   
 
The total estimated value at RTL of Contract for 
Delivery projects delivered through the first 
quarter is $454 million. 
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STATUS AS OF SEPTEMBER 30, 2006

STATEWIDE
Contract for Delivery

FY 2006-07

Ready to List (RTL) Milestone Delivery
Description 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter TOTAL

NUMBER OF DELIVERIES

Planned FY 2006-07
Advanced from future

Total

Actual

76 46 57 46 225
4 11 19 27 61

80 57 76 73 286

80 17 0 0 97

CONSTRUCTION CAPITAL VALUE ($ MILLIONS)
Estimate in Contract

Estimated at RTL

$414.2 $473.8 $552.3 $872.8 $2,313.1

$401.7 $52.0 $0.0 $0.0 $453.6

1st Quarter 2nd Quarter 3rd Quarter 4th Quarter
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The California Department of Transportation
Contract for Delivery!

1st QUARTER DELIVERY REPORT 80 Planned Deliveries
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01 47300 Emg Pav MEN 101 $2,106,720
Mill and Replace AC                             

01 47310 Emg Pav HUM 101 $5,088,000
Mill and Replace AC                             

02 38300 SHOPP SHA 44 $6,365,000
Widen shoulders, upgrade vertical &
horizontal curves                                   

02 3C200 HM - p LAS 36 $2,708,000
Pavement preservation overlay            

02 4C160 Emg Pav LAS 395 $3,800,000
Mill and Replace AC                             

02 4C170 Emg Pav LAS 36 $1,500,000
Mill and Replace AC                             

02 4C180 Emg Pav SHA 5 $1,500,000
Mill and Replace AC                             

02 4C190 Emg Pav SHA 299 $750,000
Mill and Replace AC                             

02 4C200 Emg Pav SIS 5 $1,500,000
Mill and Replace AC                             

02 4C210 Emg Pav SIS 97 $1,250,000
Mill and Replace AC                             

03 0A410 STIP PLA 49 $5,800,000
Widen roadway                                     

03 0E210 HM - b YOL 80 $920,000
Seal decks and replace joints               

03 0E390 SHOPP YOL 16 $1,133,000
Widen shoulder, construct left turn
pocket improve horizontal alignment    

03 0E820 STIP PLA 49 $100,000
Install shoulder landscaping                  

03 1A910 SHOPP SUT 99 $14,729,000
Pavement rehabilitation                        

03 2E130 Mobility SAC 50 $7,000,000
Restripe new auxiliary lane                   

03 2E140 Mobility SAC 50 $3,500,000
Extend westbound auxiliary lane          

03 2E150 Mobility SAC 50 $3,500,000
Restripe new eastbound auxiliary lane 

03 2E620 Emg Pav COL 5 $400,000
Mill and Replace AC                             

03 2E630 Emg Pav COL 5 $182,000
Mill and Replace AC                             

03 2E640 Emg Pav ED 50 $654,000
AC Overlay                                            

FIRST QUARTER  JULY 1 - SEPTEMBER 30 Status as of 9/30/06
BATA

Emg Pav
Reimb

Stm Dam
RM1

Ph2 Ret
Toll Ret

HM - p
HM - b
HM - d

Mobility
TCRP

SHOPP
STIP

 - Bay Area Toll Authority
 - Emergency Paving
 - Measure Reimbursed
 - Other Major Damage
 - Regional Measure 1
 - Phase 2 Retrofit
 - Toll Retrofit

 - Highway Maintenance - pavement
 - Highway Maintenance - bridge
 - Highway Maintenance - drainage
 - Short Term Congestion Relief - Mobility Action Plan
 - Traffic Congestion Relief Program
 - State Highway Operation & Protection Program
 - State Transportation Improvement Program

Completed

Completed Ahead of Schedule

Behind Schedule

To be Completed

www.dot.ca.gov

California Department 
of Transportation

First Quarter FY 2006-07
Project Delivery Report
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The California Department of Transportation
Contract for Delivery!

1st QUARTER DELIVERY REPORT 80 Planned Deliveries
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03 2E650 Emg Pav NEV 80 $1,647,000
Slabs + Mill & Replace AC                    

03 2E660 Emg Pav PLA 80 $3,343,000
Replace slabs                                       

03 2E670 Emg Pav PLA 80 $2,340,000
Mill and Replace AC                             

03 2E680 Emg Pav PLA 89 $1,560,000
Mill and Replace AC                             

03 3C510 HM - d NEV 174 $180,000
Remove and line culverts                      

04 12063 STIP NAP 29 $658,000
Replacement highway planting             

04 3A360 Mobility SM 101 $1,000,000
Install changeable & extinguishable
message signes  (CMS & EMS)           

04 4C220 Emg Pav ALA 580 $400,000
Replace slabs                                       

04 4C230 Emg Pav ALA 680 $400,000
Replace slabs                                       

04 4C240 Emg Pav ALA 880 $250,000
Replace slabs                                       

04 4C250 Emg Pav ALA 880 $160,000
Replace slabs                                       

04 4C260 Emg Pav CC 680 $540,000
Mill and Replace AC                             

04 4C270 Emg Pav CC 4 $700,000
Mill and Replace AC                             

04 4C280 Emg Pav CC 4 $330,000
Replace slabs                                       

04 4C290 Emg Pav NAP 29 $3,450,000
Mill and Replace AC                             

04 4C300 Emg Pav SOL 12 $750,000
Mill and Replace AC                             

04 4C310 Emg Pav SON 101 $1,375,000
Mill and Replace AC                             

05 0N760 HM - d SLO 41 $291,000
Line culverts                                          

05 0P590 Emg Pav MON 101 $7,172,000
Mill and Replace AC                             

05 0P600 Emg Pav SLO 101 $2,379,000
Slabs + Mill & Replace AC                    

05 0P610 Emg Pav SCR 1 $3,020,000
Mill and Replace AC                             

FIRST QUARTER  JULY 1 - SEPTEMBER 30 Status as of 9/30/06
BATA

Emg Pav
Reimb

Stm Dam
RM1

Ph2 Ret
Toll Ret

HM - p
HM - b
HM - d

Mobility
TCRP

SHOPP
STIP

 - Bay Area Toll Authority
 - Emergency Paving
 - Measure Reimbursed
 - Other Major Damage
 - Regional Measure 1
 - Phase 2 Retrofit
 - Toll Retrofit

 - Highway Maintenance - pavement
 - Highway Maintenance - bridge
 - Highway Maintenance - drainage
 - Short Term Congestion Relief - Mobility Action Plan
 - Traffic Congestion Relief Program
 - State Highway Operation & Protection Program
 - State Transportation Improvement Program

Completed

Completed Ahead of Schedule

Behind Schedule

To be Completed

www.dot.ca.gov

California Department 
of Transportation

First Quarter FY 2006-07
Project Delivery Report
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The California Department of Transportation
Contract for Delivery!

1st QUARTER DELIVERY REPORT 80 Planned Deliveries
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05 0P620 Emg Pav SCR 1 $3,294,895
Mill and Replace AC                             

05 48561 STIP SLO 101 $4,230,000
Reconfigure ramps & construct
climbing lane                                         

06 0A380 SHOPP MAD 41 $1,474,000
Install signals and construct right turn
and acceleration lanes                         

06 0A870 SHOPP KIN 5 $1,167,000
Construct median barrier                      

06 0A890 SHOPP KIN 198 $3,733,000
Construct median barrier                      

06 0C080 SHOPP KER 178 $1,151,000
Install guardrails                                    

06 0E990 HM - p FRE 5 $3,075,000
Pavement preservation                         

06 0G020 Emg Pav KIN 41 $525,000
Mill and Replace AC                             

06 0G030 Emg Pav KIN 198 $740,000
Mill and Replace AC                             

06 0G040 Emg Pav TUL 99 $1,770,000
Slabs + Mill & Replace AC                    

06 34245 STIP FRE 180 $1,545,000
Rehabilitation                                        

06 45940 SHOPP TUL 99 $14,631,000
Crack seat, AC overlay                         

06 46290 SHOPP KER 5 $5,867,000
SRRA Rehabilitate highway planting
restoration                                            

07 18270 SHOPP LA 134 $1,933,000
Restore planting/upgrade irrigation       

07 18311 SHOPP LA 710 $158,010,000
Rehabilitate roadway                            

07 21080 SHOPP LA 5953 $3,296,000
Construct training facility                       

07 25730 Mobility LA 1 $7,548,000
Deploy adaptive control systems          

07 25740 Mobility LA 210 $8,000,000
DES and EVAL freeway metering         

07 25760 Mobility LA 66 $1,117,000
Adaptive signal control system             

07 25770 Mobility LA 72 $1,598,000
Adaptive signal system                         

07 25780 Mobility LA 107 $1,297,000
Adaptive signal system                         

FIRST QUARTER  JULY 1 - SEPTEMBER 30 Status as of 9/30/06
BATA

Emg Pav
Reimb

Stm Dam
RM1

Ph2 Ret
Toll Ret

HM - p
HM - b
HM - d

Mobility
TCRP

SHOPP
STIP

 - Bay Area Toll Authority
 - Emergency Paving
 - Measure Reimbursed
 - Other Major Damage
 - Regional Measure 1
 - Phase 2 Retrofit
 - Toll Retrofit

 - Highway Maintenance - pavement
 - Highway Maintenance - bridge
 - Highway Maintenance - drainage
 - Short Term Congestion Relief - Mobility Action Plan
 - Traffic Congestion Relief Program
 - State Highway Operation & Protection Program
 - State Transportation Improvement Program

Completed

Completed Ahead of Schedule

Behind Schedule

To be Completed

www.dot.ca.gov

California Department
of Transportation

First Quarter FY 2006-07
Project Delivery Report
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The California Department of Transportation
Contract for Delivery!

1st QUARTER DELIVERY REPORT 80 Planned Deliveries
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07 25790 Mobility LA 213 $937,000
Adaptive signal system                         

08 0J101 Stm Dam SBD 40 $18,000,000
East bound bridge replacement            

09 33070 HM - d INY 127 $120,000
Drainage preservation                           

10 0L640 SHOPP STA 99 $2,771,000
Upgrade median barrier                        

11 08080 Mobility SD 5 $2,750,000
Install radar scanners                            

11 23950 SHOPP SD 5 $1,660,000
Replace planting                                   

11 23960 SHOPP SD 5 $2,500,000
Highway planting restoration                 

11 26770 SHOPP SD 8 $1,242,000
Install new signal and widen ramp        

11 27980 Mobility SD 5 $2,900,000
Widen ramp at 28th street                     

11 28000 Mobility SD 8 $1,700,000
Widen Second Street EB offramp         No build alternative selected.

Project is being deprogrammed

11 28030 Mobility SD 905 $1,000,000
Modify and widen connector road         

11 28040 Mobility SD 94 $1,100,000
Relocate ramp meter and add HOV
bypass lane                                           

11 2T020 Mobility SD 52 $5,000,000
Extend west bound truck lane to
accommodate merging                         

12 0E060 SHOPP ORA 405 $22,071,000
Grind slabs and replace them as
needed, cold plane and overlay ramp   

12 0E160 Mobility ORA 0 $3,978,000
Install 13 changeable message signs   

12 0G400 SHOPP ORA 5 $16,207,000
Rehabilitate the roadway pavement      

12 0G690 SHOPP ORA 405 $7,794,000
Provide lighting in the median and at
shoulders                                           

TOTAL $414,162,615

FIRST QUARTER  JULY 1 - SEPTEMBER 30 Status as of 9/30/06
BATA

Emg Pav
Reimb

Stm Dam
RM1

Ph2 Ret
Toll Ret

HM - p
HM - b
HM - d

Mobility
TCRP

SHOPP
STIP

 - Bay Area Toll Authority
 - Emergency Paving
 - Measure Reimbursed
 - Other Major Damage
 - Regional Measure 1
 - Phase 2 Retrofit
 - Toll Retrofit

 - Highway Maintenance - pavement
 - Highway Maintenance - bridge
 - Highway Maintenance - drainage
 - Short Term Congestion Relief - Mobility Action Plan
 - Traffic Congestion Relief Program
 - State Highway Operation & Protection Program
 - State Transportation Improvement Program

Completed

Completed Ahead of Schedule

Behind Schedule

To be Completed

www.dot.ca.gov

California Department 
of Transportation

First Quarter FY 2006-07
Project Delivery Report
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California Department  First Quarter FY 2006-07 
of Transportation  Project Delivery Report 

Program Delivery Summary 
 

  
This section describes the number and dollar 
value of all projects delivered by different 
funding programs.  
 
Intercity Rail Program 
 
For FY 2006-07, 15 Intercity Rail projects 
valued at $43.2 million are programmed for 
delivery.  Through the first quarter, the 
Department delivered five Intercity Rail 
projects valued at $10.3 million.    
 

Number of Intercity Projects 
 Q1 Q2 Q3 Q4 Annual 

Plan  5  2  2  6 15 
Actual  5       5 

 

Value of Intercity Projects 
 Q1 Q2 Q3 Q4 Annual 

Plan $ 10.3 $ 3.6 $ 1.5 $ 27.8 $ 43.2
Actual $ 10.3 $  $  $  $ 10.3

  
AB 1740 Retrofit Soundwall Program 
 

To date, 61 retrofit soundwall locations valued 
at $207 million, out of a total 63 planned 
projects valued at $226 million, have been 
delivered.  
 

 Delivered Completed 
Locations 61 97% 48 76% 
Value $ 207 92% $ 161 71% 

 

For FY 2006-07, one location valued at $1 
million is planned for delivery. Through the 
first quarter, the Department delivered the one 
location due valued at $1 million.    
 

Number of Retrofit Soundwall Locations  
 Q1 Q2 Q3 Q4 Annual 

Plan  1  0  0  0 1 
Actual  1       1 

 
 

Value of Retrofit Soundwall Locations  
 Q1 Q2 Q3 Q4 Annual 

Plan $ 1 $ 0 $ 0 $ 0 $ 1 
Actual $ 1 $  $  $  $ 1 

 
There are two retrofit soundwall locations to 
be delivered beyond FY 2006-07.  The 
remaining locations and dollar values are 
shown below: 
 

 2007-08 
Projects 2 
Value $  5 

 
Delivery Summary of All Programs 
 

For FY 2006-07, through the first quarter, the 
Department has delivered a total of 221 
projects valued at $683 million from all 
programs. 
 

Number Value Projects by 
Funding 

Programs 
Annual 

Plan 
1st Qtr 
FYTD 

Annual 
Plan 

1stQtr 
FYTD 

 STIP 52 13 $ 436 $ 24
 SHOPP 179 76 $ 1,273 $ 421
 Partnership 12 2 $ 301 $ 10
 Seismic Retrofit 2 2 $ 29 $ 29
 TBSRA 3 2 $ 212 $ 16
 Retrofit Soundwall 1 1 $ 1 $ 1

Subtotal 249 96 $ 2,252 $ 501
 Emergency  87   $ 146
 Minor  21   $ 10
 Maintenance  17   $ 26

Total  221   $ 683
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California Department   First Quarter FY 2006-07 
of Transportation  Project Delivery Report 

Detailed Delivery Summary of All Projects by Programs 
 

Programs 
Annual Number  

of Projects 
Annual Dollar  

Value of Projects 
   Plan Actual  Percent Plan Actual Percent 

 STIP Program   

Contract STIP  31 5 16% $ 387 $ 12 3% 
Intercity Rail  15 5 33% $ 43 $ 10 23% 
Additional**  STIP 6 3 50% $ 6 $ 2 33% 
Advanced**  STIP 0 $ 0  

TOTAL STIP 52 13 25% $ 436 $ 24 6% 
 SHOPP Program   

Contract SHOPP 142 46 32% $ 1,195 $ 355 30% 
Additional** SHOPP 10 3 30% $ 37 $ 25 68% 
Amended** SHOPP 27 27 100% $ 41 $ 41 100% 
Advanced** SHOPP 0 $ 0  

TOTAL SHOPP 179 76 42% $ 1,273 $ 421 33% 
 Other ** Programs in Contract   

Partnership 10 0 0% $ 291 $ 0 0% 
Seismic Retrofit 1 1 100% $ 4 $ 4 100% 
TBSRA 2 1 50% $ 211 $ 15 7% 
Maintenance 66 9 14% $ 129 $ 13 10% 
Emergency 37 36 97% $ 96 $ 78 81% 

TOTAL “Other” 116 47 41% $ 731 $ 110 15% 
 Additional ** Programs   

Retrofit Soundwall 1 1 100% $ 1 $ 1 100% 
Emergency 51 $ 68  
Partnership 2 $ 10  
Phase 2 Seismic 1 $ 25  
Toll Seismic 1 $ 1  
Minor 21 $ 10  
Maintenance 8 $ 13  

TOTAL “Additional” 85 $ 128  
 TOTAL All Programs   

STIP 52 13 25% $ 436 $ 24 6% 
SHOPP 179 76 42% $ 1,273 $ 421 33% 
Other 116 47 41% $ 731 $ 110 15% 

Subtotal 347 136 39% $ 2,440 $ 555 23% 
   Additional 85 $ 128  

TOTAL 221 $ 683  
 

** Notes: 
Additional – Recent projects not in contract.  Includes funding reservations.     
Amended – Added or deleted to program by amendment. 
Advanced – Delivered early from future program year.  (Not included in planned numbers) 
Other – planned non-STIP/SHOPP projects committed in contract. 
Delivery Percentages – Advances in contracts are included in planned figures, other advances are not 

included in planned figures, but are added to delivered figures.   
Due to multiple funding sources on some projects, the sum of contract projects by funding source will 

exceed the number of planned contract projects.  
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California Department   First Quarter FY 2006-07 
of Transportation  Project Delivery Report 

Historical Program Delivery Comparison 
 

 
  Number of STIP Projects 
 

 2006-07 2005-06 2004-05 2003-04
Annual Plan 52 51 7 70 
1st Qtr FYTD 13 3 1 7 
Percent 25%  6% 14% 10% 

 

 
  Value of STIP Projects 

 
2006-07 2005-06 2004-05 2003-04

Annual Plan $ 436 $ 108 $ 24 $ 1,570 
1st Qtr FYTD $ 24 $ 10 $ 3 $ 41 
Percent 6% 9% 13% 3% 

 Number of SHOPP Projects 
 

 2006-07 2005-06 2004-05 2003-04
Annual Plan 179 220 294 209 
1st Qtr FYTD 76 26 35 24 
Percent 42%  12% 12% 11% 
 

  Value of SHOPP Projects 
 

2006-07 2005-06 2004-05 2003-04
Annual Plan $ 1,273 $ 1,232 $ 1,592 $ 878 
1st Qtr FYTD $ 421 $ 87 $ 155 $ 164 
Percent 33% 7% 10% 19% 

 
 Total Number of All Projects 

 
 2006-07 2005-06 2004-05 2003-04

1st Qtr FYTD 221 104 68 88 
 

 

  Total Value of All Projects 
 

2006-07 2005-06 2004-05 2003-04
1st Qtr FYTD $ 683 $ 349 $ 195 $ 492 

 
                                 

Financial Allocation to Project Delivery Comparison 
 

SHOPP 
Programs 

Delivered 
by  

Department 
Allocated 

 Emergency $ 248 $ 96 
 05-06 SHOPP $ 826 $ 588 
 Prior SHOPP $ 831 $ 831 
 SHOPP R/W $ 22 $ 35 

TOTAL   $ 1,550 
 
 

TCRF Programs 
Department 
  Prior TCRF $ 69 $ 69 
Local 
  Local   $ 609 

TOTAL   $ 678 
 
 
 
 
 
 

 

 

STIP  
Programs 

Delivered 
by  

Department 
Allocated 

Department 
 Prior STIP $ 394 $ 394 
 05-06 STIP $ 347 $ 190 
 Intercity Rail $ 3 $ 3 
 STIP R/W $ 100 $ 134 
Local 
 On SHS   $ 4 
 Local STIP   $ 58 
 Rail / Transit   $ 89 

TOTAL   $ 872 
 
 

SUBTOTAL ALL PROGRAMS $ 3,100 
G-12 / Supplemental Funds $ 264 

TOTAL ALL PROGRAMS $ 3,364 
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of Transportation   Project Delivery Report 

Environmental Document Milestones 
 

Environmental Delivery Commitment 
 
As part of this report, the Department reports on 
delivery for the upcoming year of the three 
environmental milestones that require CTC 
action. The three milestones include Notice of 
Preparations (NOPs), Draft Environmental 
Documents (DEDs), and Final Environmental 
Documents (FEDs). To provide a 
comprehensive view of environmental 
documents under development, the Department 
also includes Categorical Exclusions that do not 
require CTC review or action. For FY 2006-07, 
the Department planned a total of 161 
environmental milestones. 
 

Number of FED Milestones 

0

5

10

15

20

25

30

35

40

Plan 36 35 27 15 113

Actual 30 10 1 0 41

FYTD 83% 29% 4% 0% 36%

Q1 Q2 Q3 Q4 Annual

 
 
Comparing historical delivery percentages, the 
first quarter results show higher delivery 
percentages for FEDs than in past years.   

Number of DED Milestones 

0

5

10

15

20

Plan 8 10 16 11 45

Actual 3 2 0 0 5

FYTD 38% 20% 0% 0% 11%

Q1 Q2 Q3 Q4 Annual

 

 

Number of NOP Milestones 

0

1

2

3

Plan 1 1 0 1 3

Actual 1 0 0 0 1

FYTD 100% 0% 0% 0% 33%

Q1 Q2 Q3 Q4 Annual

 
 
 
There were a total of two environmental 
milestones (one DED and one FED) that will 
slip outside FY 2006-07 (listed in appendix).   
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Detailed Breakdown of Environmental Document Delivery 
 
 

Breakdown of 
Categories 

 Annual  1st Qtr Annual Percent 
Historical Trends 

   Plan Complete On       
Schedule

At  
 Risk 

Out 
FY  2006

2007 
2005 
2006 

2004
2005 

2003
2004 

 
 

Documents            

Last Year Carryovers  8 1 6 0 1  13% 8% 13% 

Prior Carryovers  15 1 14 0 0  7% 

New Documents  138 45 92 0 1  33% 
23% 19% 

 
7% 

All Documents  161 47 112 0 2  29% 20% 18% 7% 
 
 

Milestones            

FED  113 41 71 0 1  36% 25% 21% 5% 

DED  45 5 39 0 1  11% 8% 13% 10% 

NOP  3 1 2 0 0  33% 0% 0% 17% 

All Documents  161 47 112 0 2  29% 20% 18% 7% 
 
 

Programs            

STIP & Partnership  44 5 39 0 0  11% 19% 9% 3% 

SHOPP & Maintenance  117 42 73 0 2  36% 20% 21% 11% 

All Documents  161 47 112 0 2  29% 20% 18% 7% 
 
 
 

Document Type            

EIRs  23 1 22 0 0  4% 7% 7% 3% 

NDs  59 9 49 0 1  15% 17% 13% 9% 

CEs  79 37 41 0 1  47% 28% 32% 6% 

All Documents  161 47 112 0 2  29% 20% 18% 7% 
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Right of Way 
 

  
Right of Way Delivery Commitment  
 
The Department’s Right of Way (R/W) delivery 
commitment is twofold.  One delivery 
commitment is to utilize funds approved by the 
CTC for acquisition of R/W.  The second 
delivery commitment is to secure all 
necessary R/W requirements and to certify 
R/W for delivery of all projects due in the 
current year. 
 
Right of Way Expenditures 
 
R/W activities and expenditures are outlined 
by categories below: 
 

Category ($millions) Annual 
Plan 

1st Qtr 
FYTD Percent

Capital Projects    
STIP $ 93.0 $ 27.4 29% 
SHOPP $ 59.0 $ 8.3 14% 

SUBTOTAL $ 152.0 $ 35.7 23% 
Specific Categories    
Post Certifications $ 28.0 $ 22.2 79% 
Hardships $ 0.0 $ 0.0 0% 
Inverse Condemnation* $ 88.0 $ 95.6 109% 
Project Development $ 1.0 $ 0.1 0% 

Total Specific 
Categories  $ 117.0 $ 117.9 101% 

Pre-Project Mitigation $ 0.0 $ 0.0 0% 

TOTAL $ 269.0 $ 153.6 57% 
 * 81 million of inverse condemnation total was for R/W 

program supplement for Route 144 slide. 
 

For FY 2006-07, the Department initially 
requested and received a R/W allocation of 
$188 million.  This was supplemented by an 
additional $81 million to a total of $269 million 
at the September 2006 CTC meeting for 
inverse condemnations resulting from a slide 
on Santa Barbara Route 144. 

By the end of the first quarter, the Department 
expended $153.6 million, or 57 percent of the 
allocation.     
 
Right of Way Certifications 

0
20
40
60
80

100

Plan 91 57 72 60 280

Actual 83 23 8 2 116

FYTD 91% 40% 11% 3% 41%

Q1 Q2 Q3 Q4 Annual

 

 
For FY 2006-07, the planned number of R/W 
certifications is 280.  Through the first quarter, 
the Department completed a total of 116 R/W 
certifications, 41 percent of the annual plan 
(83 were delivered on time and 33 were 
delivered early).  
 
Historical Delivery Comparisons  
 
As a benchmark for comparison, below are 
historical R/W delivery trend charts for the 
current year and past two years. 
 

Past 1st Qtr Right of Way Expenditures  
 

2006-07 2005-06 2004-05
Annual Plan $ 269.0 $ 171.0 $ 160.0 
1st Qtr FYTD $ 153.6 $ 32.2 $ 18.3 
Percent 57%  19% 11% 

 
Past 1st Qtr Right of Way Certifications 

 

2006-07 2005-06 2004-05
Annual Plan 280 175 190 
1st Qtr FYTD 116 46 22 
Percent 41% 26% 12% 
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Construction Program 
 

PLANNED CONSTRUCTION PROGRAM 
(Excludes some projects such as minor, program 
amendments and emergency.) 
 

Construction Delivery Commitment  
 

Delivery in the eyes of our customers is 
achieved when capital improvements are 
delivered to the traveling public.  This is best 
measured by when the construction contract is 
accepted. 
 

Planned Construction Contracts Accepted 

0
20
40
60
80

100

Plan 29 93 61 54 237

Actual 22 33 10 1 66

FYTD 76% 35% 16% 2% 28%

Q1 Q2 Q3 Q4 Annual

 
Through the first quarter of FY 2006-07, the 
Department had accepted a total of 66 major 
construction contracts out of a total of 237 
planned contracts identified in the Department’s 
delivery plan (22 were delivered on time and 44 
were delivered early). 
 

Historical Delivery Comparison  
 

As a benchmark for comparison, shown are 
historical delivery trend charts for planned major 
construction contract acceptances. 
 

Past 1st Qtr Construction Contracts Accepted 
 2006-07 2005-06 2004-05 
Plan 237 164 190 
Actual 66 38 44 
Percent 28% 23% 23% 

 

OVERALL CONSTRUCTION PROGRAM 
(Includes planned programmed projects and additional 
minor A, amendments, and some minor B projects that 
are not programmed.) 
 

Under Construction  
 

Through the first quarter of FY 2006-07, the 
Department had 683 contracts valued at $9,619 
million under construction.  
 

Value of Ongoing Contracts ($ millions) 

$6,961

$7,324

$9,619

$7,073

$6,000

$7,000

$8,000

$9,000

$10,000

Q1 06-07 Q1 05-06 Q1 04-05 Q1 03-04
 

Construction Starts - During the first quarter of 
FY 2006-07, a total of 151 construction 
contracts valued at $574 million were started 
(including minor A and some minor B projects 
that are not programmed). 

 

Accepted Contracts - During the first quarter of 
FY 2006-07, a total of 186 construction 
contracts valued at $379 million were accepted. 
 

Contracts in Arbitration - The Department 
currently has 46 construction contracts in 
arbitration.  During the first quarter of  
FY 2006-07, six new arbitrations were filed and 
18 cases were settled or received an arbitrator’s 
decision. 
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Appendix 
 
 
(A) Abbreviations and Acronyms   
 
(B) Environmental Documents Delayed   

 
(C) Right of Way Status of Major Projects   
 
(D) Construction Contract Administration   
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Of Transportation Appendix (A) Abbreviations and Acronyms Project Delivery Report 

# 1st – First 

 2nd – Second 
 3rd – Third 
 4th - Fourth 

A AB – Assembly Bill 

B BATA – Bay Area Toll Authority 

C Cap – Capital (has construction) 

CE – Categorical Exemption 
Cert - Certification 
CTC – California Transportation 
Commission 

 Cty - County 

D Doc – Document  

 D-EA – District and expenditure 
authorization  

 DED – Draft environmental document 

E ED – Environmental Document 
EIR – Environmental Impact Report 
Emerg – Emergency funded project 
Env - Environmental 

F FED – Final environmental document 

FY – Fiscal Year 
 FYTD – Fiscal year to date 

   N ND – Negative Declaration 

NOP – Notice of Preparation 
 
 
 

P PART – Partnership (local funded 
projects delivered by state including 
contributor funds on state funded 
projects (counts all non-STIP or      
non- SHOPP Funds) 
PAED – Project approval and 
environmental document 

 PM – Post Mile 
 PSE – Plans, specifications and 

estimate 

 Q Q1 – First Quarter 

Q2 – Second Quarter 
Q3 – Third Quarter 
Q4 – Fourth Quarter  
Qtr – Quarter 

R RTL – Ready to list 

 Rte – Route 
 R/W – Right-of-way 
 RWC – Right-of-way certification 

S s/o – Support Only (no construction) 
 SDWLL – Retrofit Soundwall funded 

project 
SHOPP – State Highway Operations 
and Protection Program 
STIP – State Transportation 
Improvement Program 

T TBSRA – Toll Bridge Seismic Retrofit 
Account 
TCRF – Traffic congestion relief funds 
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